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Report No. 184

Date: 2015-05-14
Day: Thursday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: clear 3:00 pm: clear
Temperature: 7:30 am: 45° Noon: 65° 3:00 pm: 70°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 3 0 4
c;i?:?;r- Div. 04 Masonry 1 1 2 4
’ 0990 00 Paint/Plaster 1 1 0 2
024119 Labor 0 0 0 0
Div. 31 GVW Site Work 1 2 0 3
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
072100 Insulation 0 0 0 0
Subcontractors: L . .
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
Meadows .
07 53 00 - Roofing 0 0 0 0
07 61 19 Construction
. Ambient Temp.
Div. 23 Corp. HVAC 1 1 0 2
Div. 21 Encore I_:lre Fire ) 0 0 0 0
Protection Suppression
132716 Fire Lock Modular Fire 0 0 0 0
Vault
Total: 6 9 2 17

DAILY REPORT

Activities Today:

1) Carpentry: installing sheetrock for the ceilings and soffits in the meeting hall
2) HVAC: installing fin tube radiation in the basement

3) Labor: three laborers are working with the masons; one laborer is working with the site crew

4)  Masonry: continuing with the installation of CMU blocks for the addition
5)  Paint/Plaster: continuing with taping joints on the 1% floor; priming and painting on the 1% floor
6) Electrical: continuing with rough wiring installation in the basement

7)  Site Work: installing fire hydrant piping and fire hydrant at the south side of the building




PHOTO INDEX

Photo showing carpenters installing sheetrock on
the ceiling and soffits in the meeting hall.

Photo showing some of the work that has been
completed.

Photo showing excavation across Town Hall
Ave to install the fire hydrant.

Photo showing the water main being installed.




Photo showing masons working on the CMU
block wall for the addition. At this point they
are roughly at the bottom of the 2" floor
windows.

Photo showing the taping of the soffit in the 1%
floor meeting room.

Photo showing a 2" floor office that has been
painted and the fin tube radiation installed. The
next step will be the finishes.

Photo showing another office on the 2" floor
ready for finishes.




Photo showing EPDM roof in place on the north
wing.

Photo showing ceiling framing in the lobby
ready for sheetrock.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




